
DISCUSSION DRAFT Work Program and Timelines- Sorted by Functional Home 12/5/2013

= soft, ongoing timeline for work or lack of specific timelines for deliverables

= specific timeline for work driven  by deadlines or set deliverable schedule

2A (re: I-405/I-90 

Interchange)

Work together to engage the region’s federal officials in 

discussions about the opportunity to enhance pedestrian, 

bicycle and transit mobility by successfully integrating the ERC 

into this key regional connection point.

steering planning and 

policy 

development

KC, ST, PSE Bellevue, 

(Renton?), 

WSDOT, PSRC

Y (#2) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

2A (re: I-405/I-90 

Interchange)

Seek federal assistance to study this interchange for the 

purpose of identifying optimum crossings and connections. 

This study may require innovative approaches to creating 

connections through the maze of highway lanes, on and off 

ramps, and grade changes.

steering capital 

operations and 

implementation

KC, ST, PSE Bellevue, 

(Renton?), 

WSDOT, PSRC Y (#2) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

2B (re: SR-520/I-

405 Interchange)

Work together to engage the region’s federal officials in 

discussions about the opportunity to enhance pedestrian, 

bicycle and transit mobility by successfully integrating the ERC 

into this key regional connection point.

steering planning and 

policy 

development

KC, ST, PSE, 

Kirkland

Bellevue, 

WSDOT, PSRC

Y (#2) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

2B (re: SR-520/I-

405 Interchange)

Seek federal assistance to study this interchange with the 

purpose of identifying optimum crossings and connections. 

This study may require innovative approaches to creating 

connections through the maze of highway lanes, on and off 

ramps, and grade changes. 

steering capital 

operations and 

implementation

KC, ST, PSE, 

Kirkland

Bellevue, 

WSDOT, PSRC
Y (#2) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

2C (re: Re-

establish Rail 

Connection at 

Wilburton Tunnel 

Crossing)

In addition to working with state officials (since I-405 is a state 

highway), work with federal officials to secure support for 

reestablishing the rail connection across the highway.

steering KC, ST, PSE Bellevue, 

(Renton?),PSRC, 

WSDOT

Y (#3) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

2D (re: Regional 

Policies as Part of 

Federal Agenda)

The region [should] vigorously pursue state and federal 

resources to help with the development of the corridor, 

consistent with Recommendations Section 1A-1D.

steering KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville, 

Snohomish Co, 

Snohomish, 

WSDOT, PSRC

Y (#2 and #3) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

Steering

Addresses an 

Identified 

"Issue of 

Urgency"?

Timeline for Action

Deliverable(s)
2014

2015  (some tasks will 

extend beyond 2015)

ID Recommendation Text

Primary 

Functional 

Home

Secondary 

Functional 

Home

Primary Owner(s) 

for Implementation

Key Non-

Owners Needed
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3B (re: I-405 Right-

of-Way 

Trail/Transit 

Opportunities)

Owners work with state officials to explore opportunities to 

address trail, high-capacity transit and utility improvements in 

the parallel public rights-of-way in the I-405 corridor and the 

ERC.

steering planning and 

policy 

development

KC, ST, PSE, 

Kirkland

Bellevue 

(Renton?), 

WSDOT, PSRC
Y (#3) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

3C (re: SR-520 

Interchange in 

Redmond)

Owners work with state officials, and coordinate with Sound 

Transit, to seek support for construction of improvements to 

the SR-520/SR-202 interchange. Because the Redmond 

Central Connector and SR-520 trails will be completed within 

the next two years, the owners should work with the state to 

move the “year of need” to as early as 2014.

steering Redmond, KC, ST, 

PSE

WSDOT, PSRC, 

Y (#3) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

4A (Sound Transit 

High-Capacity 

Transit Corridor 

Studies and Long-

Range Plan 

Update)

Redmond, Kirkland, PSE and King County work with Sound 

Transit to review, discuss and comment on the ERC study, the 

development of the Long-Range Plan, and the Regional High-

Capacity System Plan. The owners have expressed interest in 

ensuring that the corridor study and the Long-Range Plan 

update encompass the entirety of the public right-of-way in the 

corridor, including the ERC and the I-405 corridor.

steering planning and 

policy 

development

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville, 

Snohomish Co, 

Snohomish, 

WSDOT, PSRC
Y (#8) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

4B (Multiuse 

Planning 

Considerations)

The owners recognize the ERC’s unique potential to enhance 

mobility and transportation in the region by providing a non-

motorized spine connecting regional trails and parks, bus and 

rail networks, schools, and residential and commercial centers. 

Owners should acknowledge the importance of developing an 

ERC trail, consistent with the corridor’s long-term multiuse 

goals. Planning and design for such a trail will be done in full 

consultation with other owners, adjacent cities and 

communities, and the public.

steering planning and 

policy 

development

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville, 

Snohomish Co, 

Snohomish, 

WSDOT, PSRC 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

4C (re: Sound 

Transit Operation 

and Maintenance 

Satellite Facility 

(OMSF) Siting)

The owners discuss the alternatives during their next phase of 

work (see Next Steps) and determine if they want to provide 

any comments on the Sound Transit OMSF EIS.

steering planning and 

policy 

development

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, 

WSDOT, PSRC

Y (#8) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

5A (re: Mobility 

and Transportation 

Connections

Work with the City of Renton to develop and finalize 

connections at the south end of the corridor with the Lake to 

Sound Trail and the Lake Washington Loop Trail.

steering planning and 

policy 

development

KC, ST, PSE, 

Redmond, Kirkland

Renton

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

5A (re: Mobility 

and Transportation 

Connections

Work with Woodinville and Snohomish County to develop 

connections north to Snohomish County.

steering planning and 

policy 

development

King County Woodinville, 

Snohomish Co, 

Snohomish 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

5B (re: Economic 

Opportunities)

The next phase of collaboration among the owners should 

address the potential timing and location of possible excursion 

service in the corridor.

steering planning and 

policy 

development

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville, 

Snohomish Co, 

Snohomish, 

PSRC

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q
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5B (re: Economic 

Opportunities)

ERC owners work together to create zoning and development 

regulations that encourage private development to utilize this 

corridor as an amenity for area residents, customers and 

employees. (See also Recommendation 6A on Developing 

Consistent Policies.)

steering planning and 

policy 

development

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville, 

(PSRC??)

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

5G (re: Public 

Health)

Regarding high-capacity transit use and enhancement of 

transit connections in the corridor, see Recommendation 4A.

steering planning and 

policy 

development

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville, 

PSRC 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

6B (re: Transit 

Connections)

The owners work together to support projects that strengthen 

the connection between the ERC and transit services, such as 

the proposed improvements to the South Kirkland Park and 

Ride, the East Link crossing of SR-520 at Redmond Way, 

downtown Bellevue, the East Link light rail station at Overlake 

Hospital, and connections to park and ride lots at Eastgate, 

South Bellevue, and other locations. The recently approved 

King County Parks Levy includes funds to connect trails to park 

steering planning and 

policy 

development

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville, 

Snohomish Co, 

Snohomish 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

8A (re: Naming 

and Branding)

Owners develop a strategy for branding the entire corridor. The 

brand identity should be done in a way that is sensitive to and 

honors the work already completed by Redmond, Kirkland, and 

Sound Transit (as mentioned in the RAC’s Principles (see 

above), and recognizes the larger, grand vision of an eventual 

statewide and west coast rail and trail network. The goal of the 

brand should be to create an identity for the corridor that is 

easily recognizable, and establishes the ERC as a regionally 

significant corridor that will connect communities and enhance 

mobility. 

steering KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville

Y (#5) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q
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8B (re: Funders 

Collaborative)

The owners work together to establish a funders collaborative 

composed of local and regional business, civic, community and 

philanthropic leaders to support the phased development and 

the long-term vision for the ERC. Creation of such  a 

collaborative can build on two significant assets: (1) capitalize 

on the once-in-a-generation nature of this opportunity to 

steering KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville, 

Snohomish Co, 

Snohomish

Y (#7) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

8B (re: Funders 

Collaborative)

The owners stay united around a common vision and agree on 

a collaborative approach to development of the corridor, in 

order to attract and maintain a funders group. The corridor will 

have more appeal to funders as a new regional mobility and 

economic strategy, than as a collection of contiguous local 

trails.

steering KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville, 

Snohomish Co, 

Snohomish
Y (#7) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

8C (re: 

Stakeholder 

Jurisdictions)

ERC owners continue to work closely with state, regional and 

local non-owner jurisdictions as the next phase of collaborative 

planning develops. (See Next Steps.) King County will engage 

these jurisdictions in the corridor master planning work they will 

begin in 2014.

steering KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville, 

Snohomish Co, 

Snohomish

Y (#1) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

8D (re: State and 

Federal 

Representatives)

The owners reach out to state and federal officials to inform 

them about the first phase of the RAC’s work, share the unified 

vision for the ERC, and begin to describe some of the 

opportunities and challenges in developing the corridor. As 

mentioned in Recommendations 2A and 2B, the owners will 

work with federal officials to secure funding support for 

planning to address the constraints at two of the largest and 

busiest highway interchanges in the region: I-90/I-405, and SR-

520/I-405. The owners should begin by briefing the members 

of the Congressional delegation, the Governor and state 

legislators, and federal and state transportation officials.

steering KC, ST, PSE, 

Redmond, Kirkland

WSDOT, PSRC, 

Governor's 

Office, Federal 

Legislators, State 

Legislators

Y (#1) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

8D (re: State and 

Federal 

Representatives)

To the extent the vision for connecting the ERC to corridors 

beyond Washington state boundaries captures the imagination 

of state officials, the owners may work with state or regional 

officials in other western states.

steering KC, ST, PSE, 

Redmond, Kirkland

Other State 

Officials, 

Snohomish Co, 

PSRC

Y (#1) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

8E (re: The 

General Public and 

Interest Groups)

Owners continue to reach out to the general public and the 

variety of groups who have expressed interest in the ERC. By 

engaging the public and a broad range of interest groups, the 

future plans for the corridor will reflect the region’s values, 

helping to ensure the necessary public support for its phased 

development. The owners conducting corridor planning should 

create inclusive public processes. Additionally, the owners’ 

next collaborative planning process (see Next Steps) should 

include opportunities for the public and interest groups to 

engage with the owners.

steering KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville, 

Snohomish Co, 

Snohomish

Y (#1) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

1A (re: VISION 

2040 Policies)

ERC Owners identify specific policies in VISION 2040 to 

demonstrate that successful development of a multiuse ERC 

implements important multicounty goals.

planning and 

policy 

development

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville, 

Snohomish Co, 

Snohomish, 

WSDOT, PSRC

Y (#8) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

1B (re: 

Transportation 

2040 Policies)

ERC owners participate in the update of Transportation 2040 

to ensure that the RAC’s vision for the ERC is compatible with 

the policies and priorities in Transportation 2040.

planning and 

policy 

development

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville, 

Snohomish Co, 

Snohomish, 

WSDOT, PSRC

Y (#4) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

Planning and Policy Development
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1B (re: 

Transportation 

2040 Policies)

The region’s transportation policy framework be revised to 

include the development of bicycle and pedestrian plans 

(where they do not already exist) as a critical element of 

improving the region’s mobility network.

planning and 

policy 

development

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville, 

Snohomish Co, 

Snohomish, 

WSDOT, PSRC

Y (#4) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

1B (re: 

Transportation 

2040 Policies)

The ERC be used to strengthen connectivity between 

transportation modes in the region.

planning and 

policy 

development

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville, 

Snohomish Co, 

Snohomish, 

WSDOT, PSRC

Y (#4) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

1C (re: Countywide 

Planning Policies)

The RAC recommends that King County incorporate policies 

on the regional significance of the corridor and its multipurpose 

uses into the Countywide Planning Policies. Any Regional 

Advisory Council recommendations about Countywide 

Planning Policies related to the ERC must be reviewed and 

approved by the RAC. RAC jurisdictions who are also 

members of the Growth Management Planning Council 

planning and 

policy 

development

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

1D (re: King 

County 

Comprehensive 

Plan)

The RAC recommends that the King County Council 

incorporate policies on the regional significance of the corridor 

and its multipurpose uses into the King County Comprehensive 

Plan.

planning and 

policy 

development

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

4B (Multiuse 

Planning 

Considerations)

The owners coordinate their planning and actions to foster 

implementation of the multiuse vision and preserve or enhance 

opportunities now, and in the future, for high-capacity transit, 

trail and utility uses in the corridor.

planning and 

policy 

development

capital 

operations and 

implementation

KC, ST, PSE, 

Redmond, Kirkland

WSDOT, PSRC, 

Y (#8) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

4C (re: Sound 

Transit Operation 

and Maintenance 

Satellite Facility 

(OMSF) Siting)

In the event one of the three alternatives (Lynnwood or the two 

adjacent to the ERC) is selected as the preferred alternative, 

the RAC will work with Sound Transit to develop plans that 

ensure public access and multiple uses, is consistent with the 

owner’s vision for the ERC.

planning and 

policy 

development

capital 

operations and 

implementation

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, 

WSDOT, PSRC

Y (#8) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q
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4D (re: Develop 

the Corridor 

Consistent with 

Federal 

Railbanking 

Requirements)

The owners conduct all planning for the corridor consistent with 

the requirements of the federal Rails-to-Trails Act.

planning and 

policy 

development

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville, 

Snohomish Co, 

Snohomish, 

WSDOT, PSRC
1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

5A (re: Mobility 

and Transportation 

Connections

Work together, and with adjacent jurisdictions, to address the 

need for trail head parking to accommodate users of the future 

trail on the corridor.

planning and 

policy 

development

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville, 

Snohomish Co, 

Snohomish
1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

5H (re: Public 

Safety)

Work with federal and state partners to create strategies for 

safe, efficient crossings at the busy intersections with major 

highway interchanges (e.g., I-405 and SR-520, I-90 and I-405, 

SR-520 and SR-202).

planning and 

policy 

development

capital 

operations and 

implementation

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

WSDOT, PSRC 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

4B (Multiuse 

Planning 

Considerations)

Where owners have created coordination agreements between 

one another, work on planning and development activities will 

be done consistent with the agreements already in place. 

However, where partnership/coordination agreements do not 

exist, there is an open question about how the owners will 

resolve any outstanding conflicts when interests diverge. In the 

next phase of the collaborative planning process the owners 

should determine if additional partnership agreements are 

needed, how the owners will work with adjacent jurisdictions, 

and with or without new agreements, how integrated planning 

across multiple jurisdictions will be achieved.

owner day-to-day 

business

planning and 

policy 

development

KC, ST, PSE, 

Redmond, Kirkland

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

5C (re: Cultural 

Opportunities)

As King County and Kirkland develop master plans for their 

portions of the corridor, and Sound Transit develops art plans 

for the design of the East Link Hospital Station, design 

principles should be adopted that articulate the importance of 

including art and cultural displays in the corridor’s 

development. Redmond can provide insight and assistance in 

identifying how to successfully incorporate art and culture into 

the design of the corridor. In addition, owners should work with 

local residents to help identify art, signage and design features 

that will reflect community identities. Local representatives can 

also help plan ways in which the corridor can support local 

cultural activities and celebrations. 

owner day-to-day 

business

KC, ST, PSE, 

Redmond, Kirkland

4Culture, 

Bellevue

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

5D (Natural Areas) The RAC recommends that owners protect important natural 

areas within and in close proximity to the corridor. In planning 

the overall user experience for the ERC, owners should 

integrate interactions between corridor users and the natural 

environment, especially in areas with unique and compelling 

natural features. Design of the places along the corridor where 

users will visit these features should provide appropriate 

protection of these natural areas while providing visitors with a 

owner day-to-day 

business

capital 

operations and 

implementation

KC, ST, PSE, 

Redmond, Kirkland

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

Owner Day-to-Day Business
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5E (re: Scenic 

Vistas)

The owners developing corridor plans should identify the 

various points along the corridor where scenic vistas can be 

maximized. The owners will need to work together to plan 

future developments in a manner that is sensitive to outlook 

points and vistas. For example, location and design of utilities, 

fencing, landscaping and trail location could have an impact on 

iconic scenic vistas.

owner day-to-day 

business

capital 

operations and 

implementation

KC, ST, PSE, 

Redmond, Kirkland

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

5F (re: Historic 

Legacy)

The RAC recommends that the owners identify historic 

locations along the corridor as part of their work to develop 

their master plans. The identification of these sites could be 

incorporated in the design and development of the ERC. This 

work should include reaching out to tribal communities and 

local historic societies to help Identify historic locations. The 

owners should also consider working with HistoryLink, an 

online historic encyclopedia, to create a narrative history of the 

ERC.

owner day-to-day 

business

KC, ST, PSE, 

Redmond, Kirkland

WDAHP

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

5G (re: Public 

Health)

The owners work together to create seamless trail connections 

between the regional and local trail system, and work with 

federal and state partners to create plans for ERC trail 

crossings at major regional highway intersections and through 

neighborhoods.

owner day-to-day 

business

capital 

operations and 

implementation

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville, 

Snohomish Co, 

Snohomish, 

WSDOT, PSRC

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

5H (re: Public 

Safety)

Create common principles and standards for how arterial and 

local road crossings will be addressed, and when grade 

separation should be used. Some of these road crossings are 

small, such as those that connect several dozen homes to 

Lake Washington Boulevard in Renton, while other crossings 

are quite large and busy, such as NE 8th Street in Bellevue.

owner day-to-day 

business

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville, 

PSRC (Sno CO 

and Sno ??)

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

5H (re: Public 

Safety)

Work with individual cities to develop capital and funding plans 

for planned local road crossings (such as the NE 6th St. 

crossing in Bellevue).

owner day-to-day 

business

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

5H (re: Public 

Safety)

Work with one another and with adjacent jurisdictions to 

address road and utility crossings when high-capacity transit 

service is provided on the corridor.

owner day-to-day 

business

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville 

(WSDOT?) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q
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5H (re: Public 

Safety)

Consider general trail safety standards, including access 

points, lighting, vegetation management, width of trail, adjacent 

surfaces, and congestion management, etc.

owner day-to-day 

business

capital 

operations and 

implementation

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

5I (re: Equity) Strategic public investments in the ERC must enhance use for 

all King County residents, furthering equity and social justice.

owner day-to-day 

business

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

5I (re: Equity) King County and the City of Renton continue their work to 

develop a connection between the ERC and the Lake to Sound 

Trail, which would link the communities of Renton, Tukwila, 

Burien, Normandy Park and Des Moines to the corridor.

owner day-to-day 

business

planning and 

policy 

development

King County Renton

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

5J (re: 

Sustainability)

The owners should continue the collaborative planning process 

begun in this RAC process. The best way to ensure 

sustainable development of the corridor over time is to 

continue to work together toward a common vision. Full 

development of multiple uses in the corridor will take decades. 

Development will occur in stages. Different uses and different 

geographic segments will be developed at different times. It is 

essential that as owners make interim or phased investments 

that they do so in a manner that does  not foreclose options to 

achieve the multiuse vision.

owner day-to-day 

business

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville, 

Snohomish Co, 

Snohomish, 

WSDOT
Y (All) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

6A (re: Develop 

Consistent 

Policies, 

Regulations and 

Incentives to Use 

the Corridor as the 

"Front Door")

The owners work together to determine where they would like 

to create the type of requirements and incentives that 

encourage private development to utilize the corridor as an 

attractive amenity for all users, including residents, customers 

and employees (similar to what Redmond has adopted). This 

will require collaboration with adjacent jurisdictions who adopt  

local zoning regulations and building codes. The owners can 

also share best practices information with one another (from 

Redmond and other locations) about the different type of 

zoning, regulatory and incentive based practices that have 

worked at other locations.

owner day-to-day 

business

planning and 

policy 

development

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville, 

Snohomish Co, 

Snohomish

Y (#7) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

7B (re: Pinch 

Points and 

Topographic 

Constraints)

The owners maximize available space in the corridor by 

supporting development approaches that conserve and 

facilitate shared use of space. The owners should support 

revisions to local codes to support development of uniform 

setbacks along the ERC.

owner day-to-day 

business

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville, 

Snohomish Co, 

Snohomish

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

Capital Operations and Implementation
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1B (re: 

Transportation 

2040 Policies)

The owners focus initially on the eight existing projects in the 

Transportation 2040 project list that relate to the ERC (five are 

King County projects, one is Kirkland, one is Redmond, and 

one is Snohomish County). The owners should determine 

whether the descriptions of these projects should change 

(particularly the King County projects) as a result of the RAC 

process.

capital 

operations and 

implementation

KC, ST, PSE, 

Redmond, Kirkland

PSRC

Y (#4) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

3A (re: Wilburton 

Tunnel Crossing)

Work with WSDOT to develop a plan for the construction and 

reconnection of pedestrian and bicycle access on the ERC as it 

crosses I-405. The plan should include a schedule for when the 

reconnection will occur, a funding strategy, and identification of 

an interim trail route that could be used before the project can 

be completed. 

capital 

operations and 

implementation

KC, ST, PSE Bellevue, 

(Renton?),PSRC, 

WSDOT

Y (#3) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

3A (re: Wilburton 

Tunnel Crossing)

Work with WSDOT to develop a plan for a connection over I-

405 that could accommodate other transportation and utility 

uses.

capital 

operations and 

implementation

KC, ST, PSE Bellevue, 

(Renton?),PSRC, 

WSDOT

Y (#3) 1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

5A (re: Mobility 

and Transportation 

Connections

Continue to work with Kirkland, Redmond and King County, 

who have begun discussions about how to connect the 

Redmond Spur with the ERC Main Line to create a more direct 

connection between downtown Redmond and Kirkland. Owners 

should support actions needed to make that linkage.

capital 

operations and 

implementation

KC, ST, PSE, 

Redmond, Kirkland

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

6C (re: Corridor 

Management and 

Maintenance)

The owners establish a framework for effective channels of 

communication among their respective 

maintenance/management staffs. Staff will be encouraged to 

explore opportunities for collaboration, such as shared use of 

specialized equipment, sharing of information on 

environmental issues, planned maintenance activities, 

strategies to address noxious weeds, and opportunities for 

sponsorship and volunteer programs within the corridor. The 

owners should explore approaches for streamlining permit 

processes related to recurrent maintenance activities.

capital 

operations and 

implementation

KC, ST, PSE, 

Redmond, Kirkland

Bellevue, Renton, 

Woodinville, 

Snohomish Co, 

Snohomish

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q

7A (re: Plan for 

Construction in the 

Bellevue Area)

Owners work with Sound Transit and the City of Bellevue to 

develop a plan for the use of the corridor during construction of 

the NE 4th Street crossing and the East Link light rail and 

Hospital Station. The plan should include potential detours for 

corridor users during the construction period, as well as longer-

term plans for how multiple uses will be accommodated in the 

capital 

operations and 

implementation

Sound Transit, King 

County, PSE

Bellevue

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q
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7B (re: Pinch 

Points and 

Topographic 

Constraints)

King County, in its trail master planning process, develop a 

baseline inventory of natural and built features necessary to 

thoroughly analyze space constraints in the corridor. This 

inventory should  incorporate input developed by Sound Transit 

as part of its HCT Corridor Analysis and also should include 

identification of public or undeveloped land adjacent to the 

corridor in areas where potential connections, access points 

and additional acquisition may be desirable.

capital 

operations and 

implementation

KC, working w/ ST, 

PSE, Redmond, 

Kirkland

Bellevue, Renton, 

Woodinville

1Q 2Q 3Q 4Q 1Q 2Q 3Q 4Q
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